
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/29/2015

ESTIMATE SUMMARY 10:59:21

CONTID: C19007         ESTIMATE NO: 0006 PROG 2005

PCN: 19007-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 BRUSH CREEK BRIDGE (F-09-O) PERCENT TIME:

PROJECT NO: BR0063-042                    

US 6 BRUSH CREEK BRIDGE (F-09-O)

NAME OF ROAD: 006E

PROJECT COUNTIES: EAGLE

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING 09/20/2015 DATE TIME STARTED 03/24/2015

166 EAST 14000 SOUTH, STE 200 DATE LET 12/11/2014 DATE WORK BEGAN 03/24/2015

 DATE AWARDED 01/05/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/27/2015 DATE ACCEPTED

DRAPER UT 84020     (801)553-1661 DATE NOTICE TO PROCEED 03/24/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,024,046.74 PARTICIPATING $ $ 710,891.91

AWARD PROJECT AMT: 3,806,341.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.02

FIXED COMPLETION DATE

FIXED COMPLETION DATE

76.21%

957,364.22

710,891.91

710,891.91

710,891.91

$

$

$

$

3,066,682.52

0.00

3,066,682.52

0.00

3,066,682.52

-57,095.12

0.00

3,009,587.40

0.00

AMOUNT DUE 3,009,587.40 710,891.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 710,891.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

181.0 TIME ALLOW: 11/13/2015 ??:??:??

ORIG TIME ALLOW: 11/13/2015 ??:??:??
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PCN: 19007-BID    ESTIMATE RUN 09/29/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0010 *Removal of Inlet 2.000

1.000

202-00019  
 

4,606.863.000

1,535.62

3.000

EACH

1,535.62000

0015 *Removal of Pipe 187.000

126.000

202-00035  
 

7,371.15313.000

2,967.30

313.000

LF  

23.55000

0020 Removal of Delineator 1.000

0.000

202-00090  
 

10.241.000

0.00

2.000

EACH

10.24000

0025 *Removal of Asphalt Mat 4,101.000

0.000

202-00220  
 

11,072.704,101.000

0.00

4,101.000

SY  

2.70000

0030 *Removal of Pavement Marking 287.000

0.000

202-00250  
 

881.09287.000

0.00

533.000

SF  

3.07000

0035 Removal of Ground Sign 3.000

0.000

202-00810  
 

307.143.000

0.00

5.000

EACH

102.38000

0040 Removal of Guardrail Type 3 1,252.000

0.000

202-01130  
 

4,745.081,252.000

0.00

1,252.000

LF  

3.79000

0045 Removal of End Anchorage 3.000

0.000

202-01300  
 

586.923.000

0.00

3.000

EACH

195.64000

0050 *Embankment Material (Complete In Place) 18,511.000

974.000

203-00060  
 

558,440.1019,485.000

27,914.84

19,485.000

CY  

28.66000

0055 *Muck Excavation 1,826.000

791.000

203-00100  
 

68,329.872,617.000

20,653.01

2,617.000

CY  

26.11000
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PCN: 19007-BID    ESTIMATE RUN 09/29/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Blading 9.000

0.000

203-01500  
 

1,335.969.000

0.00

20.000

HOUR

148.44000

0065 *Backhoe 7.500

0.000

203-01510  
 

844.587.500

0.00

10.000

HOUR

112.61000

0070 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

3.000

HOUR

112.61000

0075 *Dozing 15.000

0.000

203-01550  
 

2,303.4015.000

0.00

20.000

HOUR

153.56000

0080 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

3.000

HOUR

153.56000

0085 *Combination Loader 8.000

0.000

203-01594  
 

900.888.000

0.00

8.000

HOUR

112.61000

0090 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

204.75000

0095 Sweeping 1.000

0.000

203-01620  
 

51.191.000

0.00

15.000

HOUR

51.19000

0100 Laborer 8.000

0.000

203-02330  
 

245.688.000

0.00

50.000

HOUR

30.71000

0105 *Structure Excavation 0.000

30.000

206-00000  
 

614.1030.000

614.10

97.000

CY  

20.47000

0110 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,594.000

CY  

7.16000
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PCN: 19007-BID    ESTIMATE RUN 09/29/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log (12 Inch) 157.000

0.000

208-00002  
 

621.72157.000

0.00

350.000

LF  

3.96000

0120 *Erosion Log (20 Inch) 325.000

250.000

208-00009  
 

3,386.75575.000

1,472.50

3,100.000

LF  

5.89000

0125 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

100.000

LF  

1.73000

0130 *Aggregate Bag 0.000

45.000

208-00035  
 

138.1545.000

138.15

45.000

LF  

3.07000

0135 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

716.62000

0140 Concrete Washout Structure 1.000

1.000

208-00045  
 

1,842.742.000

921.37

3.000

EACH

921.37000

0145 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

7,678.113.000

0.00

4.000

EACH

2,559.37000

0150 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

368.568.000

0.00

20.000

HOUR

46.07000

0155 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

71.66000

0160 Erosion Control Supervisor 101.000

23.000

208-00206  
 

13,963.64124.000

2,590.03

170.000

DAY 

112.61000

0165 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

0.01000
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PCN: 19007-BID    ESTIMATE RUN 09/29/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.000

ACRE

982.80000

0175 *Seeding (Temporary) 1.100

0.000

212-00009  
 

1,081.081.100

0.00

1.100

ACRE

982.80000

0180 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.040

ACRE

2,006.55000

0185 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

3,275.99000

0190 *Mulching (Weed Free) 1.100

0.000

213-00003  
 

844.591.100

0.00

3.900

ACRE

767.81000

0195 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

786.000

LB  

2.56000

0200 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

25.000

EACH

281.53000

0205 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

60.000

EACH

4.35000

0210 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

91.000

0.000

216-00201  
 

191.1091.000

0.00

3,170.000

SY  

2.10000

0215 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

305.000

SY  

5.37000

0220 *Wildlife Biologist 10.000

0.000

240-00000  
 

1,192.7010.000

0.00

10.000

HOUR

119.27000
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PCN: 19007-BID    ESTIMATE RUN 09/29/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

12.80000

0230 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,199.211.000

0.00

1.000

L S 

3,199.21000

0235 *Aggregate Base Course (Class 2) 140.090

1,463.460

304-02000  
 

45,957.741,603.550

41,942.76

1,603.550

TON 

28.66000

0240 *Aggregate Base Course (Class 6) 0.000

4,273.500

304-06000  
 

114,828.954,273.500

114,828.95

7,077.000

TON 

26.87000

0245 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

95.000

TON 

209.87000

0250 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

1,841.000

TON 

75.76000

0255 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

110.000

TON 

491.40000

0260 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

499.000

GAL 

2.05000

0265 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

900.000

SY  

2.05000

0270 *Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

14.000

SY  

4.09000

0275 Geotextile (Separator) (Class 1) 275.000

1,855.000

420-00132  
 

6,539.102,130.000

5,694.85

2,130.000

SY  

3.07000
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PCN: 19007-BID    ESTIMATE RUN 09/29/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

4.000

CY  

108.00000

0285 Pipe Protection 0.750

0.000

603-00200  
 

22,266.520.750

0.00

1.000

L S 

29,688.69000

0290 *18 Inch Reinforced Concrete Pipe 0.000

50.000

603-01180  
 

4,223.0050.000

4,223.00

50.000

LF  

84.46000

0295 *18 Inch Reinforced Concrete End Section 0.000

2.000

603-05018  
 

1,484.442.000

1,484.44

2.000

EACH

742.22000

0300 *Vane Grate Inlet (15 Foot) 0.000

0.000

604-25015  
 

0.000.000

0.00

2.000

EACH

6,961.49000

0305 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,149.000

LF  

24.57000

0310 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,336.14000

0315 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

834.35000

0320 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,166.20000

0325 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

1,974.55000

0330 Fence (Plastic) 91.000

0.000

607-11525  
 

535.9991.000

0.00

500.000

LF  

5.89000
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PCN: 19007-BID    ESTIMATE RUN 09/29/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Fence (Animal Protection) 0.000

0.000

607-56001  
 

0.000.000

0.00

250.000

LF  

11.42000

0340 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

211.000

LF  

25.59000

0345 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

30.000

EACH

22.52000

0350 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

6.000

EACH

22.52000

0355 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

34.000

SF  

20.47000

0360 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

32.000

LF  

14.33000

0365 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

3.000

EACH

122.85000

0370 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

22.000

LF  

10.24000

0375 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

2.000

EACH

511.87000

0380 *Detour Pavement 4,567.000

0.000

621-00450  
 

188,206.074,567.000

0.00

4,567.000

SY  

41.21000

0385 Temporary Bridge 0.800

0.000

621-00500  
 

200,000.000.800

0.00

1.000

L S 

250,000.00000
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PCN: 19007-BID    ESTIMATE RUN 09/29/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Detour Drainage Pipe (Class 0) 454.000

0.000

624-20300  
 

25,328.66454.000

0.00

454.000

LF  

55.79000

0395 *18 Inch Drainage Pipe (Class 9) 0.000

49.000

624-29018  
 

4,138.5449.000

4,138.54

58.000

LF  

84.46000

0400 *Construction Surveying 0.930

0.050

625-00000  
 

24,078.550.980

1,228.50

1.000

L S 

24,569.95000

0405 *Mobilization 0.876

0.000

626-00000  
 

341,640.000.876

0.00

1.000

L S 

390,000.00000

0410 *Public Information Services 0.700

0.200

626-01000  
 

9,000.000.900

2,000.00

1.000

L S 

10,000.00000

0415 *Pavement Marking Paint 44.000

0.000

627-00001  
 

3,153.0444.000

0.00

44.000

GAL 

71.66000

0420 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

22.000

GAL 

153.56000

0425 *Survey Monument (Type 2) 0.000

0.000

629-01002  
 

0.000.000

0.00

3.000

EACH

1,228.50000

0430 *Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

4.000

HOUR

153.56000

0435 *Flagging 979.500

277.500

630-00000  
 

38,967.001,257.000

8,602.50

2,000.000

HOUR

31.00000

0440 *Traffic Control Inspection 66.000

12.000

630-00007  
 

24,180.0078.000

3,720.00

100.000

DAY 

310.00000
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PCN: 19007-BID    ESTIMATE RUN 09/29/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Traffic Control Management 70.000

16.000

630-00012  
 

44,032.0086.000

8,192.00

147.000

DAY 

512.00000

0450 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

2.000

EACH

635.00000

0455 *Barricade (Type 3 M-C) (Temporary) 1.000

0.800

630-80337  
 

504.921.800

224.41

2.000

EACH

280.51000

0460 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

375.72000

0465 *Construction Traffic Sign (Panel Size A) 22.500

19.800

630-80341  
 

1,732.1942.300

810.81

51.000

EACH

40.95000

0470 *Construction Traffic Sign (Panel Size B) 7.500

6.000

630-80342  
 

648.0013.500

288.00

15.000

EACH

48.00000

0475 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

7,946.862.700

3,531.94

3.000

EACH

2,943.28000

0480 *Drum Channelizing Device 10.000

8.000

630-80360  
 

221.0418.000

98.24

150.000

EACH

12.28000

0485 *Drum Channelizing Device (With Light) (Flashing) 5.000

4.000

630-80363  
 

128.979.000

57.32

10.000

EACH

14.33000

0490 Concrete Barrier (Temporary) 1,500.000

1,200.000

630-80370  
 

96,741.002,700.000

42,996.00

3,000.000

LF  

35.83000

0495 *Traffic Cone 24.500

19.600

630-80380  
 

264.6044.100

117.60

100.000

EACH

6.00000
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PCN: 19007-BID    ESTIMATE RUN 09/29/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,535.62000

0505 *Impact Attenuator (Temporary) 218.000

359.800

630-85011  
 

20,569.68577.800

12,808.88

900.000

DAY 

35.60000

0510 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

160,000.000

F A 

1.00000

0515 F/A Partnering 1,300.000

0.000

700-70011  
 

1,300.001,300.000

0.00

1,300.000

F A 

1.00000

0520 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0525 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0530 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0535 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0540 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0545 F/A Hazardous Waste Disposal (Description) 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

0770 F/A On-The-Job Trainee 640.000

0.000

700-70021  
 

1,280.00640.000

0.00

640.000

HOUR

2.00000
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CUMULATIVE
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CAT NO0200 ROADWAY 

0775 Const Surveying (Hour) CMO #03 18.000

0.000

625-00001  
 

2,700.0018.000

0.00

18.000

HOUR

150.00000

CAT 1,979,752.15315,795.662,808,592.56CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES-WALLS 

0550 *Structure Excavation 0.000

922.000

206-00000  
 

18,873.34922.000

18,873.34

922.000

CY  

20.47000

0555 *Structure Backfill (Class 1) 173.000

873.000

206-00100  
 

54,025.901,046.000

45,090.45

1,046.000

CY  

51.65000

0560 Mechanical Reinforcement of Soil 63.000

399.000

206-00360  
 

8,237.46462.000

7,114.17

462.000

CY  

17.83000

0565 *Filter Material (Special) 15.000

56.000

206-00505  
 

5,814.9071.000

4,586.40

71.000

CY  

81.90000

0570 Geomembrane 0.000

358.000

420-00000  
 

5,846.14358.000

5,846.14

358.000

SY  

16.33000

0575 Block Facing 482.000

1,008.000

504-04410  
 

25,553.501,490.000

17,287.20

1,490.000

SF  

17.15000

0580 Geogrid Reinforcement 275.000

475.000

506-01020  
 

5,160.00750.000

3,268.00

750.000

SY  

6.88000

0585 Concrete Class D 3.500

4.500

601-03000  
 

11,205.048.000

6,302.84

15.000

CY  

1,400.63000

0590 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

74.000

SY  

14.74000
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PERIOD
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CAT NO0300 STRUCTURES-WALLS 

0595 *Reinforcing Steel (Epoxy Coated) 870.000

814.000

602-00020  
 

673.601,684.000

325.60

1,684.000

LB  

0.40000

0600 *4 Inch Perforated Pipe Underdrain 94.000

122.000

605-00040  
 

3,980.88216.000

2,248.46

216.000

LF  

18.43000

0605 *Subsurface Drain Outlet 3.000

3.000

605-84000  
 

122.826.000

61.41

6.000

LF  

20.47000

CAT 139,493.58111,004.01150,388.75CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES - F-09-AU 

0610 *Removal of Bridge 1.000

0.000

202-00400  
 

75,000.001.000

0.00

1.000

EACH

75,000.00000

0615 *Structure Excavation 550.000

549.000

206-00000  
 

22,496.531,099.000

11,238.03

1,099.000

CY  

20.47000

0620 *Structure Backfill (Class 1) 177.000

529.000

206-00100  
 

36,464.90706.000

27,322.85

706.000

CY  

51.65000

0625 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

126.000

CY  

55.28000

0630 Mechanical Reinforcement of Soil 177.000

529.000

206-00360  
 

12,587.98706.000

9,432.07

706.000

CY  

17.83000

0635 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

114.000

TON 

75.76000

0640 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

7.000

TON 

491.40000
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CAT NO0301 STRUCTURES - F-09-AU 

0645 *Geotextile (Drainage) (Class 2) 231.000

230.000

420-00113  
 

1,885.49461.000

940.70

461.000

SY  

4.09000

0650 *Drilling Hole to Facilitate Pile Driving 641.000

0.000

502-00100  
 

43,132.89641.000

0.00

641.000

LF  

67.29000

0655 Pile Tip 18.000

0.000

502-00460  
 

2,402.6418.000

0.00

18.000

EACH

133.48000

0660 *Steel Piling (HP 12x74) 733.000

0.000

502-11274  
 

56,477.65733.000

0.00

733.000

LF  

77.05000

0665 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

138.000

CY  

108.00000

0670 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

722.000

SY  

18.54000

0675 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

90.000

LF  

2.05000

0680 Concrete Class D (Bridge) 52.000

319.100

601-03040  
 

230,148.80371.100

197,899.44

371.100

CY  

620.18000

0685 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

663.000

SY  

14.74000

0690 *Reinforcing Steel (Epoxy Coated) 20,070.000

39,281.000

602-00020  
 

23,740.4059,351.000

15,712.40

59,351.000

LB  

0.40000

0695 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

335.000

LF  

128.49000
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CAT NO0301 STRUCTURES - F-09-AU 

0700 2 Inch Electrical Conduit 0.000

690.000

613-00200  
 

5,299.20690.000

5,299.20

690.000

LF  

7.68000

0705 Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

4.000

EACH

665.44000

0710 Prestressed Concrete I (BT72) 604.000

0.000

618-00172  
 

177,400.84604.000

0.00

604.000

LF  

293.71000

CAT 687,037.32267,844.69790,031.95CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES - 006E148411BR 

0715 Removal of Structure 1.000

0.000

202-00001  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

0720 *Structure Excavation 741.000

0.000

206-00000  
 

15,168.27741.000

0.00

741.000

CY  

20.47000

0725 *Structure Backfill (Class 1) 203.000

0.000

206-00100  
 

10,484.95203.000

0.00

203.000

CY  

51.65000

0730 *Geotextile (Drainage) (Class 1) 0.000

160.000

420-00112  
 

654.40160.000

654.40

160.000

SY  

4.09000

0735 *Riprap (9 Inch) 0.000

107.000

506-00209  
 

11,556.00107.000

11,556.00

107.000

CY  

108.00000

0740 *Waterproofing (Membrane) 130.000

0.000

515-00120  
 

2,410.20130.000

0.00

130.000

SY  

18.54000

0745 Concrete Class D (Box Culvert) 167.000

0.000

601-03030  
 

89,994.63167.000

0.00

171.000

CY  

538.89000
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CAT NO0302 STRUCTURES - 006E148411BR 

0750 *Reinforcing Steel (Epoxy Coated) 29,144.000

0.000

602-00020  
 

11,657.6029,144.000

0.00

29,144.000

LB  

0.40000

CAT 196,926.0512,210.40199,081.61CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0755 Field Office (Class 2) (SPECIAL) 0.550

0.110

620-00002  
 

24,222.900.660

4,037.15

1.000

EACH

36,701.37000

0760 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

37,612.501.000

0.00

1.000

EACH

37,612.50000

0765 Sanitary Facility 1.000

0.000

620-00020  
 

1,638.001.000

0.00

1.000

EACH

1,638.00000

CAT 63,473.404,037.1575,951.87CURRENT AMT0400 $ $ $

$ 3,066,682.50710,891.91$4,024,046.74$CURRENT AMTPROJECT TOTAL


